SR 3/SR 304 Bremerton Interchange Improvements Study Schedule
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SCOpe ——

Data Collection and Background
Research

Public Outreach

Working Group Meeting #1:
Project Overview <>

Working Group Meeting #2: O
Traffic Model Development

Working Group Meeting #3: O
Alternatives Screening

Working Group Meeting #4: <>
Next Steps/Follow-up

Public Meeting to highlight selected alternative O

Technical Analysis & Support

Alternative Development

Alternatives Screening/Evaluation ——

Study Documentation -
Draft & Final Report
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